
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:17 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1050 Date: 04-Apr-2014 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 669

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Wind & Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the East skirt plate . They started at 7:00
AM.

Richard , Donald , Paul , & Reggie had to work on the skirt . Crews had to prepare their tools ,
equipments , reroute the air & power lines . They were done at 7:10 AM.

After that , crews had to remove the permanent ladder between 9 & 13 meters , remove the temporary
ladder between 3 & 9 meters , fly out of the site the equipments on the platform , & the accessories . They
started at 7:15 AM. Crews were done at at 8:30: AM.

The skirt East center plate was delivered to the site at 7:45 AM. Crews had to hook the plate to the
crane , fly , adjust the plate , install the rods , remove the temporary bolts on the shims , install , & snug
the permanent bolts at 9 meters using

70 mm. bolLs DGHM 220106 & 90 mm. bolts DGHM 220159 . They were done at 2:10 PM.
Then , crews had to place the top plate washer .
Jeffery had to work operate the Manitowec crane. He had to fly the skirt plate & other material to the

site . Matt had to work on the barge rigging materials & he had to work with the other crews .matt left at
1:00 PM.

Ryan had to operate the Grove crane . He had to fly materials out of the site for ABF , Bleyco ,
Certified , & Conco crews . Justin had to work on the barge rigging materials & he had to work with the
other crews .

Bernie & Joe were on the site . They had to VT & MT the welds . Check Simon 's report for the detailed
activities .

Tower crews were done at 2;50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Conco crews came to the site at 6;50 AM. Crews had to work on the top of the parapet cracks . Crews
had to use air pressure to clean & dry the cracks . They started at 7:10 AM.

In addition to that , crews had to work on the parapet side wall repair . They had to fill the holes with
repair cement mix , work on house keeping . They were done at 8:30 AM.

After that , crews had to mix the 2 kind epoxy , & inject into the cracks . They started at 8:35 AM. Crews
were done for the 1st application at 9:30 AM. Crews had to come back & inject more epoxy in the where is
needed . They were done at 10:15 AM.

Then , Ryan had to fly & set ion the boat Conco skip box with their tools & equipments . Crews had to
go to pier 7 & unload the skip box .
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Crews returned to the site at 11:00 AM. They had to inject more epoxy in the cracks where is needed &
clean the top of the parapet . They were done at 12:00 PM. Crews left at 12;10 PM.

Certified coating crews came to the site at 7:15 AM. Crews had to spot blast , clean , & paint inside the
tower shafts & cells between 3 & 13 meters . Crews had to reroute their blasting hoses , air hoses ,
vacuum hoses from the East side of the tower to between 3 & 13 meters . Crews had to reroute their
blasting hoses , air hoses , vacuum hoses from the East side of the tower to the West side . they started at
7:20 AM. crews were done at 9:00 AM.

Bill had to work on the barge . He had to monitor the equipments , & he had to work with the other
crews .

Francisco , Jorge , & Roberto had to spot sand blast , clean , & paint. & they had to work on the repair
& touch ups .

In addition to that , crews had to clean , & apply primer coat on the East center skirt before ABF crews
install the permanent platform. They started at 10:20 AM. Crews were done at 10:40 AM.

Andrews , Marco , Ricardo , & Ron had to work with all crews , vacuum , clean inside the cells & tower
shafts , & they had to disassemble the scaffold in the East & South tower shafts between 9 & 13 meters ,
load the skip box with the materials , fly , & set on the barge .

In the afternoon , crews had to disassemble the scaffolds in the North & West tower shafts , fly , & set
the materials on the barge .

Joe was on the site . He had to work with the painters . Check Joe 's report for the painters detailed
activities .

Certified Coating crews had to work on the punch list . They were done at 3:00 PM. crews left at 3:10
PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Manitowoc 4100W Series 1 Crane, part of "Ringer Crane 2"

8.00

002138a

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH RYAN OKUOperator 8.00 0.00 0.00 8.00

JNM MATTHEW MORTONOperator 6.00 0.00 0.00 6.00

JNM JUSTIN GARRETTOperator 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM HUMBERTO DURANNone of the Above 5.00 0.00 0.00 5.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

25KW GENERATOR

8.00

MOD67112

0.00

No

0.00 0.00

8.00

*E0760562

0.00

No

0.00 0.00

8.00

*E0750562

0.00

No

0.00 0.00

8.00

*E0700562

0.00

No

0.00 0.00

BLAST POT

8.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

8.00

AC256

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM JORGE FLORES RAMEROPainter 8.00 0.00 0.00 8.00

FOR TONY KATRONESPainter 8.00 0.00 0.00 8.00

JNM RON PUBBPainter 8.00 0.00 0.00 8.00

JNM RICARDO PASSILAPainter 8.00 0.00 0.00 8.00

JNM MARCO ORDONAPainter 8.00 0.00 0.00 8.00

JNM FRANCISCO CASTROPainter 8.00 0.00 0.00 8.00

APP EDILBERTO LEONPainter 8.00 0.00 0.00 8.00

JNM BILL GREENWOODPainter 8.00 0.00 0.00 8.00

JNM ANDREWS MADINAPainter 8.00 0.00 0.00 8.00
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